



ENSAI CINEMA CLUB

Analysis File

Étudiants :

N. Bougis,
S. Mironescu
Z. Goulamaly
S. Harris

Tuteur :
C. Valot

Summary

Introduction	2
Part 1 – Functional Analysis	2
Rephrasing the requirements	2
Selected features	2
Priority features	2
Features included if time allows	2
Features excluded	2
Summary : Use case diagram	2
Part 2 – Technical-Functional Layout	2
Benchmark of the Movie Information API	2
Accounting Module	3
Overall structure and integration with third-party services	4
Justification of technical choices	4
Part 3 – Technical Design	4
Architecture diagram	4
Data model	4
Class diagram	4
Activity diagrams	4
Part 4 – Project management description	5
Team organization	5
Task assignment	5
Methodology	6
Gantt diagrams	6
Phase 1 : Analysis (28/08 - 17/09)	6
Phase 2 : Development (17/09 - 21/11)	7
Conclusion	7

Introduction

Part 1 – Functional Analysis

Rephrasing the requirements

Selected features

Priority features

Features included if time allows

Features excluded

Summary : Use case diagram

Part 2 – Technical-Functional Layout

Benchmark of the Movie Information API

Three movie data APIs are under consideration for the project : IMDb, OMDb, and TMDB. The goal is to compare them, rule out any unsuitable options, and select the one that provides the most relevant information based on the transmitted JSON (e.g., searching for information on the movie “The Odyssey”).

Comparison of the Three APIs

Criteria	OMDb	TMDB	IMDb
Price	Free (1000 req./day)	Free (40 req./10s) or paid upon negotiation	Paid (AWS, min. \$150,000)
Official Public API	Yes	Yes	No
Ease of Use	Easy	Easy	Difficult (AWS)
Data Completeness	Complete	Very complete	Very complete
License	Commercial use allowed	Non-commercial use by default	Mandatory commercial license
Language	English only	French supported (fr-FR)	French supported

Exclusion of IMDb

IMDb ruled out : No official public API available : access is provided via AWS with a minimum entry cost of \$150,000. Incompatible with the our plan to build an app. The following evaluation therefore focuses solely on OMDb and TMDB.

OMDb vs TMDB — JSON Comparison

Based on the same search query (“The Odyssey”), here is the relevant data returned by each API :

Data Field	OMDb (JSON)	TMDB (JSON, language=fr-FR)
Title	"Title": "The Odyssey" (<i>English only</i>)	"title": "L'Odyssée" (<i>Translated into French</i>)
Synopsis	"Plot" in English only "After the Trojan War..."	"overview" translated into French "Vingt ans après son départ..."
Genres	"Genre": "Action, Adventure, Fantasy" (<i>English text</i>)	"genres": [{"id_genre": "Aventure"}, ...] (<i>Translated</i>)
Runtime	"Runtime": "172 min"	"runtime": 173 (<i>minutes</i>)
Release Date	"Released": "17 Jul 2026"	"release_date": "2026-07-15"
Content Rating	'Rated': 'R' (<i>US age rating classification</i>)	"adult": False (<i>Indicates if the movie is rated adult/porno- graphic</i>) "softcore": False (<i>Specific flag designating non-explicit erotic content</i>)

Final Decision

TMDB is selected : It is the only candidate among the two to return key fields such as title, synopsis, and genres translated into French (via the language=fr-FR parameter), whereas OMDb strictly provides these fields in English.

Accounting Module

The Accounting Module collects sales data and tracks financial performance. This report presents the main accounting and analytics features chosen for the system.

Key Indicators

- **Number of Tickets Sold** : Shows the total volume of sales. This number measures attendance and is used for official ticketing reports.
- **Total Revenue** : The total money collected over a chosen period. It helps monitor the general financial health of the cinema.
- **Hall Occupancy Rate** : The percentage of filled seats compared to the total capacity of the room. It shows how well each room and movie schedule performs.
- **Revenue by Movie** : Shows how much money each movie makes. This is useful to check movie profitability and calculate payments for distributors.
- **Revenue by Show** : Shows the earnings for each specific showtime (afternoon, evening, early screenings) to help improve the schedule.

Time Tracking

For both Total Revenue and Number of Tickets Sold, you can filter data by selecting a start date and an end date. You can also view results by day, week, or month with a graph to identify seasonal trends and follow performance over time.

Overall structure and integration with third-party services

Justification of technical choices

Part 3 – Technical Design

Architecture diagram

Data model

Class diagram

Activity diagrams




FIGURE 1 : Activity diagram : a client booking a screening

This diagram shows the booking process from the client's side : picking a screening, checking seat availability, paying, and getting a confirmation or an expired booking if the payment fails or takes too long.




FIGURE 2 : Activity diagram : an admin scheduling a screening

This diagram shows how an admin adds a new screening to the planning. The main step is checking that the room is free, with at least 1 hour of margin before and after other screenings.

Part 4 – Project management description

Team organization

We are 4 people in the team and each one has a role for the whole project :

Role	Person
Project Manager	Nolann
Technical Director	Simon
DAO Supervisor	Samuel
Testing Supervisor	Zoeb

Task assignment

We split the work mostly along these roles. Nolann handles coordination, planning and keeping the Gantt diagram up to date. Simon takes care of the technical side, meaning the architecture, the class diagram and the general design choices. Samuel is more on the data side, so the database and the data model, and how we access the data. And Zoeb is in charge of testing, basically making sure stuff actually works before we call it done.

Of course this is not a strict separation : everyone can work on any part if needed, especially since we're only 4 people. But these roles give each of us a main area to focus on and to be responsible for.

Methodology

We have a team meeting every week to check where everyone is, discuss blocking points and decide what to do next. For now we mostly talk on WhatsApp when we need to decide something quickly, and we put our documents on Google Drive so everyone can access them. We know that WhatsApp is not the best communication tool for this sort of project work , so we're currently looking for a possibly more efficient tool, but we haven't switched yet.

The code is on GitHub (github.com/nolannb35/ENSAI-2A-projet-info-team6), we use it to keep track of the different parts of the project and work at the same time without breaking each other's code.

We also want to do some kind of review before the big deadlines (Analysis File, immersion, final delivery), just to check everyone's part actually fits together before it's too late to fix.

Gantt diagrams

Phase 1 : Analysis (28/08 - 17/09)




FIGURE 3 : Gantt chart for the analysis phase (28/08 - 17/09)

This phase goes from the start of the project to the Analysis File deadline. We start by understanding the subject and turning it into real features, then we do the movie API benchmark at the same time as a first draft of the technical design, and we finish by writing and reviewing the report. The three TD meetings are basically checkpoints with our advisor, where we can still adjust the plan if something's off.

Phase 2 : Development (17/09 - 21/11)




FIGURE 4 : Gantt chart for the development phase (17/09 - 21/11)

This phase is where we actually code stuff. We start with the backend (database, movie API, booking, payment, accounting), then the admin back-office, and we finish with testing, updating the UML diagrams to match what we actually coded, writing the final report and prepping the defense. The 3-day immersion in early November is when we're expecting to move a lot faster than usual since we'll have way more time on it. That's basically it, everything ends up pointing to the final submission on 21/11.

Conclusion

Annexes

Annex 1 : OMDb API Query

This annex shows a Python script using the OMDb API to search for “The Odyssey” and retrieve its details in JSON.

```
onyxia@vscode-python-570725-0:~/work$ opt/python/bin/python ~/home/onyxia/work/import_requests.py
{'Title': 'The Odyssey', 'Year': '2026', 'Rated': 'R', 'Released': '17 Jul 2026', 'Runtime': '172 min', 'Genre': 'Action, Adventure, Fantasy', 'Director': 'Christopher Nolan', 'Writer': 'Christopher Nolan, Homer', 'Actors': 'Matt Damon, Tom Holland, Anne Hathaway', 'Plot': 'After the Trojan War, Odysseus faces a dangerous voyage back to Ithaca, meeting creatures like the Cyclops Polyphemus, Sirens, and Calypso along the way.', 'Language': 'English, Greek', 'Country': 'United States, United Kingdom, United States, Canada, New Zealand, Iceland', 'Awards': '3 wins total', 'Poster': 'https://m.media-amazon.com/images/M/MV5BNTcyNmJlZmZlNDUwYyY0ODQ1JGltIG90YTYTYTZlZmZmMmNmIiwXKXkKfGZl_01_QJL5 UX380_C0_0,380,562.jpg', 'Ratings': [{'Source': 'Internet Movie Database', 'Value': '8.4/10'}, {'Source': 'Rotten Tomatoes', 'Value': '93%'}, {'Source': 'Metacritic', 'Value': '88/100'}, {'Source': 'Metascore', 'Value': '88', 'imdbRating': '8.4', 'imdbVotes': '177,953', 'imdbId': 'tt33764258', 'Type': 'movie', 'DVD': 'N/A', 'BoxOffice': '$588,976,965', 'Production': 'N/A', 'Website': 'N/A', 'Response': 'True'}]
```

Annex 2 : TMDb API Query

This annex shows a Python script using the TMDb API to search for “The Odyssey” and retrieve its details in JSON.

```
onyxia@vscode-python-570725-0~/.works /opt/python/bin/python "/home/onyxia/work/import requests.py"
{"adult": false, "backdrop_path": "/yuiylzRSllGnT7B32zldKw0Mcq.jpg", "belongs_to_collection": null, "budget": 250000000, "genres": [{"id": 12, "name": "Adventure"}, {"id": 28, "name": "Action"}, {"id": 14, "name": "Fantastique"}], "homepage": "", "id": 1368337, "imdb_id": "tt33764258", "origin_country": ["GB", "US"], "original_language": "en", "original_title": "The Odyssey", "overview": "Vingt ans apr\u00e8s son d\u00e9part pour la guerre de Troie, le roi Ulysse rentre enfin \u00e0 Ithaque, mais son voyage est parsem\u00e9 d'aventures et d'\u00e9preuves.", "popularity": 404.6591, "poster_path": "/kP8jIkmXoWEYiq9cS2U0dvcv.jpg", "production_companies": [{"id": 33, "logo_path": "/8lVhyhjR8OUQ0y2dKXoALWkdP.png", "name": "Universal Pictures"}, {"id": 9996, "logo_path": "/3tvBqysBhxwEHLu62SIleU9307.png", "name": "Syncope", "origin_country": "GB"}], "production_countries": [{"iso_3166_1": "GB", "name": "United Kingdom"}, {"iso_3166_1": "US", "name": "United States of America"}], "release_date": "2026-07-15", "revenue": 1684432000, "runtime": 173, "software": false, "spoken_languages": [{"english_name": "English", "iso_639_1": "en", "name": "English"}], "status": "Released", "tagline": "D\u00e9fiez les dieux.", "title": "L'Odyss\u00e9e", "video": false, "vote_average": 8.009, "vote_count": 3707}
```